COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2015

ESTI MATE SUMVARY 14: 14: 11
CONTI D C19341 ESTI MATE NO. 0017 PROG SPEC YR 2005
PCN: 19341- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 189.0 DAYS TI VE ALLOW 270 WORK DAYS
1-70 FIBER VAIL TO GLENVOCD SPRI NGS PERCENT TI ME: 70. 00 ORI G TI VE ALLOW 200 WORK DAYS
PRQJECT NO. | M 070A- 014
|-70 FIBER VAIL TO GLENVOCD SPRI NGS
NAVE OF RQAD: 070A
PRQJECT COUNTI ES: EAGLE GARFI ELD
CONTRACTOR:
ADB COVPAN ES, | NC. PAY PERI OD ENDI NG 06/ 20/ 2015 DATE TI ME STARTED 11/18/2013
21 PROGRESS PARKWAY DATE LET 07/11/2013 DATE WORK BEGAN  11/18/2013
DATE AWARDED 08/ 26/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 09/ 2013 DATE ACCEPTED
UNI ON MD 63084 636- 583- 8448 DATE NOTI CE TO PROCEED 11/ 18/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 16, 632, 488. 01 PARTI Cl PATI NG $  13,410,498.41 $ 869, 171. 63
AWARD PROJECT AM: $ 14,665, 767. 23 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 80. 63% TOTAL EARNI NGS 13, 410, 498. 41 869, 171. 63
FUNDS AVAI LABLE: $  3,221,989.60 STOCKPI LED MATERI ALS 555, 747. 99 -26,287.14
GROSS EARNI NGS 13, 966, 246. 40 842, 884. 49
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 219, 986. 51 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 13, 746, 259. 89 842, 884. 49
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 13, 746, 259. 89 842, 884. 49
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 842, 884. 49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19341-BID ESTI MATE RUN 06/ 24/ 2015
PRQJECT: | M 070A- 014 ESTI MATE NO 0017 14:14: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 7,978. 000 7,969. 000
SY 9. 000 101. 25
11. 25000 7,978. 000 89, 752. 50
0010 202-00700 *Renoval of Light Standard 20. 000 20. 000
EACH 0. 000 0. 00
812. 50000 20. 000 16, 250. 00
0015 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 1, 748. 000 1, 748. 000
CY 0. 000 0. 00
13. 08000 1, 748. 000 22,863. 84
0020 203-01597 *Pot hol i ng 285. 000 285. 000
HOUR 0. 000 0. 00
156. 25000 285. 000 44,531. 25
0025 208-00002 *Erosion Log (12 Inch) 1, 070. 000 1, 070. 000
LF 0. 000 0. 00
4. 44000 1, 070. 000 4, 750. 80
0030 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0035 208- 00050 *StormDrain Inlet Protection 112. 000 112. 000
EACH 0. 000 0. 00
81. 25000 112. 000 9, 100. 00
0040 208-00103 *Renoval and Disposal of Sedinent (Labor) 100. 000 85. 000
HOUR 0. 000 0. 00
43. 75000 85. 000 3,718.75
0045 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 30. 000
HOUR 0. 000 0. 00
62. 50000 30. 000 1, 875. 00
0050 208- 00205 Erosi on Control Supervisor 1, 000. 000 964. 000
HOUR 0. 000 0. 00
58. 75000 964. 000 56, 635. 00
0055 210- 00090 *Reset Del i neator 90. 000 80. 000
EACH 0. 000 0. 00

35. 00000 80. 000 2,800. 00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 19341-BID ESTI MATE RUN 06/ 24/ 2015
PRQJECT: | M 070A- 014 ESTI MATE NO 0017 14:14: 11

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 210-00810 *Reset Ground Sign 40. 000 34.000
EACH 0. 000 0.00
250. 00000 34.000 8, 500. 00
0065 212-00006  *Seeding (Native) 20. 000 18. 210
ACRE 0. 000 0.00
612. 50000 18. 210 11, 153. 63
0070 212-00032  *Soil Conditioning 20. 000 18. 210
ACRE 0. 000 0.00
1, 637. 50000 18. 210 29, 818. 88
0075 213-00002  *Mil ching (Wed Free Hay) 20. 000 5.510
ACRE 0. 000 0. 00
931. 25000 5.510 5,131. 19
0080 213-00061  *Mil ch Tackifier 537. 000 537. 000
LB 0. 000 0.00
2. 76000 537. 000 1,482.12
0085 240-00000 *WIdlife Biologist 46. 000 46. 000
HOUR 0. 000 0.00
85. 00000 46. 000 3,910. 00
0090 240-00010  Renoval of Nests 3.000 3.000
HOUR 0. 000 0.00
72. 50000 3.000 217.50
0095 240-00020  *Netting 21, 948. 340 21, 948. 340
5% 0. 000 0.00
10. 00000 21, 948. 340 219, 483. 40
0095 MATERI AL ALLOMNCE Netti ng 0. 000
5% 0. 000 0.00
10. 00000 0. 000 0.00
0095 MATERI AL ALLOMNCE Bird Netting 0. 000
5% 0. 000 0. 00
0. 23657 0. 000 0.00
0100 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 7, 969. 000 7,960. 000
5% 9. 000 450. 00
50. 00000 7,969. 000 398, 450. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19341-BI D ESTI MATE RUN 06/ 24/ 2015
PRQJECT: I M 070A-014 ESTI MATE NO 0017 14:14: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 412-01000 Concrete Pavenent (10 Inch) 10. 000 0. 000
SY 0. 000 0.00
157. 50000 0. 000 0.00
0110 604- 39050 Manhol e (Traffic Managenent System) 40. 000 40. 000
EACH 0. 000 0. 00
3, 656. 25000 40. 000 146, 250. 00
0110 MATERI AL ALLOMANCE Manhol e (TMB) 0. 000
EACH 0. 000 0.00
1, 567. 12000 0. 000 0. 00
0110 MATERI AL ALLOMNCE Manhol e (TMB) 0. 000
EACH 0. 000 0. 00
1, 567. 12000 0. 000 0. 00
0110 MATERI AL ALLOMNCE Manhol e (TMB) 0. 000
EACH 0. 000 0. 00
1, 567. 12000 0. 000 0. 00
0115 607-11525 Fence (Plastic) 745. 000 745. 000
LF 0. 000 0. 00
3. 44000 745. 000 2,562. 80
0120 607-53172 Fence Chain Link (72 Inch) 14. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0125 607-60110 10 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 562. 50000 0. 000 0. 00
0130 612- 00260 Location Marker (Fiber Optic)(Done) 537. 000 517. 000
EACH 5. 000 375.00
75. 00000 522. 000 39, 150. 00
0135 612- 00270 Location Marker (Utility)(Flat Slat) 70. 000 70. 000
EACH 0. 000 0. 00
68. 75000 70. 000 4,812. 50
0140 613-00050 1/2 Inch Eectrical Conduit 10. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19341-BI D ESTI MATE RUN 06/ 24/ 2015
PRQJECT: I M 070A- 014 ESTI MATE NO. 0017 14:14: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 613-00125 *1-1/4 Inch El ectrical Conduit 41, 792. 000 41, 792. 000
LF 0. 000 0. 00
18. 22000 41, 792. 000 761, 450. 24
0145 MATERI AL ALLOMANCE 1 1/4 Inch Electrical Conduit 0. 000
LF 0. 000 0. 00
18. 22000 0. 000 0. 00
0145 MATERI AL ALLOMNCE 1 1/4 Inch Electrical Conduit 0. 000
LF 0. 000 0. 00
18. 22000 0. 000 0. 00
0150 613-00200 *2 Inch Electrical Conduit 13, 526. 000 13, 526. 000
LF 0. 000 0. 00
21. 70000 13, 526. 000 293,514. 20
0150 MATERI AL ALLOMANCE 2 Inch El ectrical Conduit 0. 000
LF 0. 000 0. 00
21. 70000 0. 000 0. 00
0150 MATERI AL ALLOMANCE 2 Inch El ectrical Conduit 0. 000
LF 0. 000 0. 00
21. 70000 0. 000 0. 00
0155 613- 00206 *2 Inch Electrical Conduit (Bored) 10, 822. 000 10, 822. 000
LF 0. 000 0. 00
20. 63000 10, 822. 000 223, 257. 86
0160 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 24,724.000 24,124.000
LF 600. 000 41, 472. 00
69. 12000 24,724.000 1,708, 922. 88
0160 MATERI AL ALLOMANCE 6 Inch El ectrical Conduit 0. 000
(Bridge) (Special)
LF 0. 000 0. 00
69. 12000 0. 000 0. 00
0160 MATERI AL ALLOMANCE 6 Inch El ectrical Conduit 0. 000
(Bridge) (Special)
LF 0. 000 0. 00
69. 12000 0. 000 0. 00
0160 MATERI AL ALLOMANCE 6" El ectrical Conduit 0. 000
Bri dge) ( Speci al
( ge) (Sp ) LF 0. 000 0. 00
17. 62000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19341-BI D ESTI MATE RUN
PRQIECT: | M 070A- 014 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 MATERI AL ALLOMANCE 6" El ectrical Conduit 0. 000
Bri dge) ( Speci al
( ge) (Sp ) LF 0. 000 0. 00
13. 04119 0. 000 0. 00
0160 MATERI AL ALLOMANCE 6" El ectrical Conduit 0. 000
(Bridge) (Special)
LF 0. 000 0. 00
17. 62000 0. 000 0. 00
0165 613-01100 1 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0170 613-01200 2 Inch Electrical Conduit (Plastic) 34, 765. 000 30, 523. 000
LF 0. 000 0. 00
21. 56000 30, 523. 000 658, 075. 88
0170 MATERI AL ALLOMNCE 2 Inch El ectrical Conduit - Blue 0. 000
LF 0. 000 0. 00
0. 74207 0. 000 0. 00
0170 MATERI AL ALLOMANCE 2 Inch Electrical Conduit - Red 0. 000
LF 0. 000 0. 00
0. 74207 0. 000 0. 00
0170 MATERI AL ALLOMANCE 2 Inch El ectrical Conduit - Red 0. 000
LF 0. 000 0. 00
0. 74207 0. 000 0. 00
0175 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 186, 373. 000 185, 573. 000
LF 0. 000 0. 00
9. 40000 185, 573. 000 1, 744, 386. 20
0175 MATERI AL ALLOMNCE El ec Cond (P) (Ml t) 0. 000
LF 0. 000 0. 00
2. 04000 0. 000 0. 00
0175 MATERI AL ALLOMNCE El ec Cond (P) (Ml t) 0. 000
LF 0. 000 0. 00
2. 04000 0. 000 0. 00
0175 MATERI AL ALLOMANCE El ec Cond (P)(Milt) 17,687.574
LF 0. 000 0. 00
2. 04000 17,687.574 36, 082. 65



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19341-BI D ESTI MATE RUN 06/ 24/ 2015
PRQJECT: I M 070A- 014 ESTI MATE NO. 0017 14:14: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 613-03492 *El ectrical Conduit (Plastic)(Miltiduct)(Bored) 22,218. 000 21, 618. 000
LF 0. 000 0. 00
30. 55000 21, 618. 000 660, 429. 90
0185 613- 03500 *El ectrical Conduit (Plastic) (Miltiduct) (Special) 46, 247. 000 45, 877. 000
LF 370. 000 6, 097. 60
16. 48000 46, 247. 000 762, 150. 56
0190 613-04100 *El ectrical System Modifications 1. 000 1. 000
LS 0. 000 0. 00
30, 625. 00000 1. 000 30, 625. 00
0195 613-04250 *2-1/2 Inch El ectrical Conduit (Liquidtight Flexible 90. 000 90. 000
Met al )
LF 0. 000 0. 00
24. 88000 90. 000 2,239.20
0200 613-06000 *Meter Pole 1. 000 0. 000
EACH 0. 000 0. 00
10, 625. 00000 0. 000 0.00
0205 613-07000 Pul' | Box (Special) 19. 000 19. 000
EACH 0. 000 0. 00
4,562. 50000 19. 000 86, 687. 50
0205 MATERI AL ALLOMANCE Pul | Box (Speci al) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0.00
0205 MATERI AL ALLOMANCE Pul | Box (Speci al) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0.00
0205 MATERI AL ALLOMANCE Pul | Box (Speci al) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0.00
0210 613-07010 *Pul | Box (Surface Mounted) 58. 000 56. 000
EACH 0. 000 0. 00
805. 00000 56. 000 45, 080. 00
0210 MATERI AL ALLOMANCE Surface Mounted Pul | Box 11. 000
EACH 0. 000 0. 00
144. 44000 11. 000 1,588.84



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19341-BID ESTI MATE RUN 06/ 24/ 2015
PRQJECT: | M 070A- 014 ESTI MATE NO 0017 14:14: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 613-07023 *Pul | Box (24"x36"x24") 265. 000 255. 000
EACH 6. 000 8, 062. 50
1, 343. 75000 261. 000 350, 718. 75
0215 MATERI AL ALLOWANCE Pul | Box (24" X36"X24") 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0215 MATERI AL ALLOWANCE Pul | Box (24" X36"X24") 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0220 613-10010 *Wring (Special) 1. 000 0. 900
LS 0. 050 21, 958. 16
439, 163. 15000 0. 950 417, 204. 99
0225 613-10015 *Breakaway Wring System 24. 000 22. 000
EACH 0. 000 0. 00
359. 38000 22.000 7,906. 36
0230 613-13000 *Lumi naire (LED) 50. 000 50. 000
EACH 0. 000 0. 00
1, 687. 50000 50. 000 84, 375. 00
0235 613-32400 *Light Standard Steel (40 Foot) 50. 000 50. 000
EACH 0. 000 0. 00
4,187. 50000 50. 000 209, 375. 00
0235 MATERI AL ALLOMANCE Li ght Standar ds 4. 000
EACH 0. 000 0. 00
1, 386. 61000 4. 000 5, 546. 44
0240 613-40010 *Li ght Standard Foundati on 50. 000 50. 000
EACH 0. 000 0. 00
3, 187. 50000 50. 000 159, 375. 00
0240 MATERI AL ALLOMANCE Li ght Standard Foundati ons 4.000
EACH 0. 000 0. 00
560. 00000 4. 000 2,240. 00
0245 613-50105 *Lighting Control Center (Pedestal Only) 7.000 5. 000
EACH 0. 000 0. 00

16, 062. 50000 5. 000 80, 312. 50



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19341-BI D ESTI MATE RUN 06/ 24/ 2015
PRQJECT: I M 070A- 014 ESTI MATE NO. 0017 14:14: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 613-50125 *Control Center Box 2. 000 2.000
EACH 0. 000 0. 00
13, 493. 75000 2. 000 26, 987. 50
0255 613-81800 *Branch Crcuit Panel (Special) 2.000 2.000
EACH 0. 000 0. 00
3, 125. 00000 2. 000 6, 250. 00
0260 614-72830 *Communi cati ons Cabi net 1. 000 1. 000
EACH 0. 000 0. 00
9, 912. 50000 1.000 9,912.50
0265 614-72832 *Communi cati ons Cabi net (Type 2) 25. 000 20. 000
EACH 0. 000 0. 00
8, 600. 00000 20. 000 172, 000. 00
0265 MATERI AL ALLOMNCE Conmuni cation Cabi net (Type 2) and 5. 000
Base
EACH 0. 000 0. 00
2, 794. 50000 5. 000 13,972.50
0270 614-86006 Tel enetry (Master) 10. 000 0. 000
EACH 0. 000 0. 00
8, 778. 75000 0. 000 0. 00
0275 614-86007 Serial to IP Converter 15. 000 0. 000
EACH 0. 000 0. 00
2, 347. 50000 0. 000 0. 00
0280 614-86101 Wrel ess Mesh Router 6. 000 0. 000
EACH 0. 000 0. 00
10, 431. 25000 0. 000 0. 00
0285 614-86103 Wreless Router Controller 1. 000 0. 000
EACH 0. 000 0. 00
15, 850. 00000 0. 000 0. 00
0290 614-86105 Telenetry (Field) 156. 000 0. 000
EACH 0. 000 0. 00
432. 31000 0. 000 0. 00
0290 MATERI AL ALLOMANCE Tel enetry (Fiel d) 156. 000
EACH 0. 000 0. 00
341. 52000 156. 000 53, 277.12



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19341-BI D ESTI MATE RUN 06/ 24/ 2015
PRQJECT: I M 070A- 014 ESTI MATE NO. 0017 14:14: 11
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0295 614-87015 *Buf fer Tube Fan Qut Kit 44.000 0. 000
EACH 0. 000 0. 00
371. 25000 0. 000 0. 00
0300 614-87020 Optical Transceiver 8. 000 0. 000
EACH 0. 000 0. 00
2, 315. 00000 0. 000 0. 00
0300 MATERI AL ALLOMNCE Opti cal Transcei ver 8. 000
EACH 0. 000 0. 00
1, 828. 89000 8. 000 14, 631. 12
0305 614-87025 Optical Transceiver Chassis 2.000 0. 000
EACH 0. 000 0. 00
2, 457. 50000 0. 000 0. 00
0305 MATERI AL ALLOMANCE Optical Transceiver Chassis 2.000
EACH 0. 000 0. 00
1, 941. 03000 2. 000 3, 882.06
0310 614-87144 *Fi ber Optic Ternination Panel (144 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
10, 737. 50000 0. 000 0. 00
0315 614-87300 *Traf fi c Managenent System Buil di ng 1. 000 0. 750
EACH 0. 000 0. 00
175, 950. 00000 0. 750 131, 962. 50
0320 614-87310 Traffic Management System Buil di ng Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
18, 500. 00000 0. 000 0. 00
0325 614-87320 *C osed Crcuit Television 30. 000 0. 000
EACH 0. 000 0. 00
5, 625. 00000 0. 000 0. 00
0325 MATERI AL ALLOMANCE CCTV 17. 000
EACH 0. 000 0. 00
2, 350. 73000 17. 000 39, 962. 41
0325 MATERI AL ALLOMANCE CCTV 13. 000
EACH 0. 000 0. 00
2, 350. 73000 13. 000 30, 559. 49



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19341-BI D ESTI MATE RUN 06/ 24/ 2015
PRQJECT: I M 070A-014 ESTI MATE NO 0017 14:14: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 614-87325 *Closed Gircuit Tel evision Pole 22. 000 20. 000
EACH 0. 000 0. 00
5, 625. 00000 20. 000 112, 500. 00
0330 MATERI AL ALLOMNCE CCTV Pol e 2.000
EACH 0. 000 0. 00
3, 786. 10000 2.000 7,572.20
0335 614-87330 Renove and Rel ocate CCTV and Wring 1. 000 0. 000
LS 0. 000 0. 00
3, 125. 00000 0. 000 0. 00
0340 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
26, 680. 00000 0. 000 0. 00
0345 614-87406 *Fi ber Optic Cable (Single Mde) (6 Strands) 23, 855. 000 0. 000
LF 0. 000 0. 00
2.74000 0. 000 0. 00
0345 MATERI AL ALLOMNCE Fi ber Optic Cable (6 Strands) 23, 855. 000
LF 0. 000 0. 00
0. 21000 23, 855. 000 5, 009. 55
0350 614-87472  *Fiber Optic Cable (S Mde) (72 S) 500. 000 0. 000
LF 0. 000 0. 00
9. 81000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Fi ber Optic Cable (72 Strands) 550. 000
LF 0. 000 0. 00
0. 37000 550. 000 203. 50
0355 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 343, 975. 000 269, 991. 000
LF 39, 829. 000 141, 791. 24
3. 56000 309, 820. 000 1,102, 959. 20
0355 MATERI AL ALLOMNCE Fi ber Optic Cable (144 Strands) 88, 509. 000
LF -39, 829. 000 -26,287. 14
0. 66000 48, 680. 000 32,128. 80
0360 614-87690 Et hernet Switch 40. 000 0. 000
EACH 0. 000 0. 00
8, 877. 50000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19341-BI D ESTI MATE RUN
PRQJECT: I M 070A- 014 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 MATERI AL ALLOMNCE Et hernet Switch 40. 000
EACH 0. 000 0. 00
7,028.57000 40. 000 281, 142. 80
0365 614-87700 *Et hernet Router 3. 000 0. 000
EACH 0. 000 0. 00
90, 037. 50000 0. 000 0. 00
0365 MATERI AL ALLOMANCE Et her net Rout er 3. 000
EACH 0. 000 0. 00
9, 316. 17000 3. 000 27,948.51
0370 622-00270 Bol | ard 6. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0375 626- 00000 *Mobi | i zati on 1. 000 0.739
LS 0. 000 0. 00
1, 749, 000. 00000 0.739 1,292, 511. 00
0380 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0385 630-00000  *Flaggi ng 600. 000 495. 500
HOUR 0. 000 0. 00
20. 00000 495. 500 9, 910. 00
0390 630- 00007 *Traffic Control Inspection 140. 000 105. 000
DAY 0. 000 0. 00
375. 00000 105. 000 39, 375. 00
0395 630-00012 *Traffic Control Managenent 270. 000 227.000
DAY 0. 000 0. 00
1, 140. 00000 227.000 258, 780. 00
0400 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
168. 75000 0. 000 0. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 12. 600
EACH 0. 000 0. 00

25. 00000 12. 600 315. 00



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19341-BID ESTI MATE RUN 06/ 24/ 2015
PRQIECT: | M 070A- 014 ESTI MATE NO 0017 14:14: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 630- 80342 *Construction Traffic Sign (Panel Size B) 97. 000 87. 300
EACH 0. 000 0. 00
25. 00000 87.300 2,182.50
0415 630- 80343 *Construction Traffic Sign (Panel Size O 6. 000 5. 400
EACH 0. 000 0. 00
25. 00000 5. 400 135. 00
0420 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
5, 000. 00000 1. 800 9, 000. 00
0425 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
1, 875. 00000 2.700 5, 062. 50
0430 630- 80360 *Drum Channel i zi ng Devi ce 123. 000 110. 700
EACH 0. 000 0. 00
37.50000 110. 700 4,151. 25
0435 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 24.000 21. 600
EACH 0. 000 0. 00
37.50000 21. 600 810. 00
0440 630-80380 *Traffic Cone 440. 000 396. 000
EACH 0. 000 0. 00
5. 00000 396. 000 1, 980. 00
0445 630- 85041 *Mobi | e Attenuator 252. 000 252. 000
DAY 0. 000 0. 00
237. 00000 252. 000 59, 724. 00
0450 700-70010 F/ A M nor Contract Revisions 378, 579. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19341-BI D ESTI MATE RUN 06/ 24/ 2015
PRQJECT: | M 070A- 014 ESTI MATE NO 0017 14:14: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 700- 70021 F/ A On- The-Job Trai nee 4, 480. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70042  F/A Railroad Flagging 20, 000. 000 2, 285. 460
F A 0. 000 0. 00
1. 00000 2,285. 460 2,285. 46
0480 700-70074 F/' A Obtain Power from 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 613-04125 1-1/4 In Elec Cond (Liquidtight Flx Met) 1, 868. 000 1, 868. 000
LF 0. 000 0. 00
16. 35000 1, 868. 000 30, 541. 80
0500 613-04200 2 In Elec Cond (Liquidtight Flx Met) 1, 052. 000 1, 052. 000
LF 0. 000 0. 00
21. 68000 1, 052. 000 22,807. 36
0505 900- 00006 Added Item (Dol lar)/ 1. 000 1. 000
DOL 0. 000 0. 00
5, 220. 00000 1. 000 5,220. 00
0510 900-00014 Added Item (Lunp Sum)/ LED LUM NAI RES USFS BROMN 1. 000 1. 000
LS 0. 000 0. 00
33, 821. 50000 1. 000 33, 821.50
0515 208- 00035 Aggr egat e Bag 196. 000 196. 000
LF 0. 000 0. 00
5. 94000 196. 000 1, 164. 24
0520 900- 00014 Added Item (Lunp Sun)/ Boring Under Culverts Added Cost 0. 000 0. 000
LS 0. 000 0. 00
619, 983. 48000 0. 000 0. 00



CONTI D C19341 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19341-BI D ESTI MATE RUN 06/ 24/ 2015
PRQJECT: | M 070A- 014 ESTI MATE NO 0017 14:14: 11
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0525 900- 00012 Added Item (Foot)/ Six 1-1/4 inch conduits 820. 000 0. 000
LF 820. 000 28, 880. 40
35. 22000 820. 000 28, 880. 40
0530 900-00014 Added Item (Lunp Sum)/ Dowd Canyon Lighting Materials 0. 000 0. 000
Not Installed
LS 0. 000 0. 00
12, 697. 58000 0. 000 0. 00
0535 900- 00014 Added Item (Lunp Sun)/ Network Equi pment Changes 0. 000 0. 000
LS 0. 000 0. 00
257, 165. 00000 0. 000 0. 00
0540 900-00014 Added Item (Lunp Sum)/ Added Costs to Bore Under 1. 000 0. 000
Cul verts
LS 1. 000 619, 983. 48
619, 983. 48000 1. 000 619, 983. 48
0545 900- 00012 Added Item (Foot)/ Six 1-1/4 inch conduits bundl ed 2, 200. 000 0. 000
t oget her
LF 0. 000 0. 00
35. 22000 0. 000 0. 00
0550 700-70034 F/ A Purchase |um naires, |ight standards, and 1. 000 0. 000
f oundati ons
FA 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0555 900- 00006 Added Item (Dol lar)/ Network Equi pnent 323, 370. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 16, 624, 488.01 $ 842, 884. 49 $13, 960, 246. 36
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0490 620- 00020 Sanitary Facility 4.000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
CAT 0400 CURRENT AMI $ 8, 000. 00 $ 0.00% 6, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 16, 632, 488.01 $

842, 884.49 $13, 966, 246. 36



